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Mr. G. M. Negoro 
Head, Environmental Project 
Department of the Navy 
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Dear Mr. Negoro:

RCRA CORRECTIVE ACTION SCHEDULES FOR LONG BEACH NAVAL 
SHIPYARD/NAVAL STATION AND NAVAL AIR STATION, NORTH ISLAND

&A 7/ "looty 00{Q> '
In response to your FY92 and FY93 Environmental Regulators 

Report, dated February 28, 1992, the California Department of 
Toxic Substances Control (Department) is hereby providing you 
with a schedule specifying work product completion dates for RCRA 
Corrective Action sites at both Long Beach Naval Shipyard/Naval 
Station and Naval Air Station, North Island.

First, for Long Beach Naval Shipyard/Naval Station, the 
Department is requesting that, no later that fourteen (14) 
calendar days from receipt of this letter, you must submit a 
proposed schedule specifying the submittal date for the draft 
Second Phase RFI Workplan (RI Workplan). In a conference 
telephone call on February 28, 1992, the Department and the Navy 
discussed this issue as a follow-up to our letter of February 10, 
1992. The Department will review your proposed schedule and 
notify you of its decision.

Second, the following is our understanding of the schedule 
for Naval Air Station, North Island:

Site(s)/Area of ConcernfAOC) Work Productfs^ Submittal Date

1,5,6,9 & 10 draft RFI Report February 15, 19941
& Additional Phase 
RFI Workplan (if 
necessary)

2 draft RFI Report

draft RFI Report3,4,7 & 12

May 31, 1992 

May 31, 1992
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Site(s)/Area of Concern(AOC1 Work Product(s) Submittal Date

AOC #2 draft Phase 1 RFI August 31, 19921 2 
Report & Additional 
Phase RFI Workplan 
(if necessary)

Runway Revised Phase I February 24, 19923
RFI Workplan

1 Department letter dated March 16, 1992
2 Department letter dated October 21, 1991
3 Submittal received by Department

The Department requests that the Navy incorporate these 
priorities into FY92, FY93, and applicable future budgets. If 
you feel there are any conflicts with this schedule and your 
budget allocations, please notify us immediately.

If you have any questions, please contact Joe J. Zarnoch of 
my staff at (310) 590-4872.

Sincerely

Mohinder S. Sandhu, P.E., Chief 
Facility Permitting Branch

cc: See next page.
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cc: Mr. T. G. Avgerinos, Director
Environmental Protection Division 
Public Works Department 
Long Beach Naval Shipyard 
Long Beach, California 90822-5099

Lieutenant Commander J. L. Synder 
Civil Engineer Corps, U.S. Navy 
Long Beach Naval Station 
Long Beach, California 90822-5000

Commander N. W. Clements 
Staff Civil Engineer (Code 18)
Naval Air Station, North Island 
San Diego, California 92135-5018

Mr. Lester Kaufman 
Permits Section
Hazardous Waste Management Division (H-3) 
U.S. Environmental Protection Agency 
Region IX
75 Hawthorne Street
San Francisco, California 94105

' Ms. Caroline Douglas
Federal Facilities Coordinator 
U.S. Environmental Protection Agency 
Region IX
75 Hawthorne Street (H-8-1)
San Francisco, California 94105

Commander S. E. Tower 
Department of the Navy 
Southwest Division
Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, California 92132-5190

Mr. James R. Pawlisch, Director 
Environmental Division 
Southwest Division
Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, California 92132-5190




